

Managing the Change Order Process



Program Overview

One of the most significant sources of dispute on a construction project are change orders. Change orders can result in significant cost overruns but can also provide protection to contractors and subcontractors to recover such increased costs rather than absorb them. Effective risk management requires not only an understanding of the key contract clauses governing change orders, but also a practical understanding of how to address these issues in the field. This presentation will include a discussion of the typical contract requirements on how to effectuate a change order, how to avoid scope gaps and how to avoid and resolve disputes over change orders in the field and throughout the project.

Who Should Attend? Executive Management, Project Managers, Assistant PM's, Superintendents, Project Engineers, Management, Estimators, Procurement Managers, Foremen

Learning Objectives

- Identify the key clauses impacting change orders and how to negotiate them.
- Understand the change order process.
- Learn how to pursue and implement change orders.
- Gain insight on how to avoid and manage change order disputes.
- Obtain practical advice on how to address change order disputes in the field.

Registration Information

Presenter: Patrick A. Drewry
Partner at Drewry Simmons Vornehm Law LLP

Date: Tuesday, June 18, 2019

Time: 10:30 a.m. –12:00 p.m.

Investment: FREE Seminar (Lunch Included if you register for the afternoon session)

Location: Construction Advancement Foundation
6050 Southport Road, Suite A
Portage, IN 46368
Phone: (219) 764-2883

Register Online by: June 16th, 2019

www.cafnwin.org/training.php

or Call the CAF at (219) 764-2883

Name: _____

Company: _____

Email: _____

Phone: _____